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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cool-down/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC with colliding beams

RHIC Research with Cu-Cu (100x100 GeV/n)

RHIC Research with Cu-Cu (31x31 GeV/n)

RHIC Research with Cu-Cu (11x11 GeV/n)

RHIC  Research with p-p (100x100 GeV)

RHIC  Research with p-p (205x205 GeV)

NSRL  (NASA Radiobiology)

AGS  (NASA)

Shutdown (RHIC)

C-A  Operations-FY05

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2005

3 Aug 05

setup/ramp up luminosity
Schedule - As Run

32 weeks

p,O(2),Si,Fe(2),Ti

Sep

schedule to be determined
pending funding

p,C,O,Si,Fe(2) p,Ti,,Si,Fe(2)


